



22nd May, 2020

To each Member of the Environment, Recreation & Amenity SPC

RE: CFRAM - Catchment Flood Risk Assessment and Management

Item no. 6 on Agenda of SPC Meeting on the 26th May, 2020

Dear Member,

The following is an update on the CFRAMs project:

- Tender for the procurement of consultant for the entire project has been published via etenders on the 15th May.
- Tenderers have been given until the 30th June (6 weeks) to submit responses.
- An OPW framework has been utilised in this competition with 8 consultants forming the framework.
- Following submission of tenders an assessment will be carried out shortly thereafter and it is hoped that a consultant will be appointed to the project before the end of July 2020. This would represent the commencement of the project.
- As part of the tendering process each tenderer is required to submit a project programme, however the guide programme out lined for the entire project is 90months from commencement to handover completion. The project is formed by 5 stages:
 - Stage I – Options assessment, Scheme Development and Design Part 1
 - Stage II – Planning/Development Consent Processes
 - Stage III – Detailed Construction Design and Tender
 - Stage IV – Construction
 - Stage V – Handover of Works

Yours sincerely,

Ms. Carmel Kilcoyne,
Senior Engineer,
Climate Change & Environment, Recreation & Amenity