

Proposed timetable for preparation of Local Economic and Community Plan

Pre Stage tasks	Establishment of Advisory Group Agreement of Methodology and timetable	Advisory group established Methodology and timetable agreed by LCDC and SPC	Preparation by LECP team in Galway City Council Sign off by SPC and LCDC	Q1 2022
Stage 1: Preparation	Socio-economic Analysis	Socio-economic Statement and High-Level Goals based on Socio economic Analysis	Preparation by Advisory Group/ LECP team in Galway City Council Sign off by SPC and LCDC	Q2 2022
Stage 2: Public Consultation	Public Consultation on High-Level Goals	Revision of Statement based on consultation	Preparation by Advisory Group/LECP Team in Galway City Council Sign off by SPC and LCDC	Q3 2022
Stage 3: Develop Objectives and Outcomes	Develop detailed objectives and outcomes	Preparation by Advisory Group/LECP Team in Galway City Council	Final Draft to all SPCs and CPG and Regional Assembly for input	Q4 2022
Stage 4: Finalise Plan	SPC and LCDC to adopt final draft reflecting SPCs/CPG and RA input	LA to approve final draft	Submission to Minister and Published by LA	Q2 2023
Stage 5: Implementation	Implementation Plans	Consideration of available Resources	Ongoing flexible implementation	Q3 2023 onwards
Stage 6: Monitoring and Evaluation	KPIs to address proposed outcomes	Ongoing data collection including case studies	Implementation	Q1 2024 onwards